

Retrospective: H13AAPPL Sprint 2

Overview

Reflect on past work and identify opportunities for improvement by following the instructions for the [Retrospective Play](#).

Date	26 Jul 2025 16:00 - 17:00
Team	Team Injured (Apple)
Participants	@Kathy Phan @Gobind Singh @Aqil Tuan Razali @Lawrence Seeto @Samuel Lim @Lachlan Butcher

Retrospective

i Add your Start doing, Stop doing, and Keep doing items to the table below. We'll use these to talk about how we can improve our process going forward.

✔ What went well	✖ What did not go so well	🔄 To try
Client communication was much more frequent this sprint giving the team direct feedback on how to improve. We would schedule more meetings with the client instead of waiting for the weekly meetings.	- The division of work was heavily uneven. - For example, task H13AAPPLE-65 initially seemed more complicated in the beginning, however, as we progressed, it required less effort than expected. Whereas, tasks such as H13AAPPLE-49 and H13AAPPLE-43 turned out to be much more complex and time-consuming.	- We need to have equal responsibilities by better estimating time taken for each task. - Since we are entering our third sprint (this sprint will focus on expanding functionalities rather than introducing new features), we can use our experience from previous sprints to have a better idea of how long specific tasks would take.
We didn't have overlapping responsibilities which was a major issue	We have a more branches in Github but merging together requires us to all get	Bring back 10-minute stand-ups to debug, which can also help

during sprint 1. Everyone had their part to play.	together to resolve conflicts	identify effort misalignments early.
• Internal communication was pretty good. If someone had an issue, they would post in the chat and get help pretty quickly. Granted, this was only for simple questions • For example, if the API changed or broke, what the new APIs were supposed to do, or if they needed clarification from the client.	• Despite planning, not all set tasks were completed on time. For example, we underestimated the amount of work involved with linkedin normal apply and thus it was not completed this sprint.	• Request a heads up from the client before he pushes changes to the API (which happens often)
• Action items from sprint 1 were addressed which helped clearly identify goals for sprint 2. • For example action item #5 "Writing descriptive tasks" helped reduce misunderstandings among the team of deliverables.		
• Compared to sprint 1, we were more specific with the work in every task		

Improvements from Retro 1

- Transparent communication between team and client as team proactively clarified any confusions
- We didn't have overlapping responsibilities compare to sprint 1

Things to keep doing

- Maintain Clear Client Communication
 - Frequent client communication to receive feedback
 - Save minor questions for the weekly meeting, while urgent technical questions should be communicated with the client ASAP.
 - This is done to prevent overwhelming client with too many questions and respect their time.
- Maintain writing descriptive tasks and deliverables
 - Provides estimate for workload and prevents redundancy

✅ Action items

- ☐ To address uneven distribution of tasks, we will use the time & effort taken from previous sprints to estimate the time & effort needed for tasks in sprint 3.
- ☐ To address requiring collaborative conflict resolution, we can implement a git merge plan for smaller, but frequent merges to reduce time spent on conflict resolution that requires multiple team members simultaneously